Load Interconnection Process Flowchart — ITC MISO Operating Companies

Customer Completes Interconnection Request Form (IRF)

l

l Does requested In-Service date align with MTEP cycle?

Yes No

v v

e Complete Interconnection Study e Complete Interconnection Study
e Issue El Sketch e Issue El Sketch
Is project eligible to utilize MTEP ___Isproject eligible to utilize MTEP
customer connection request blanket? customer connection request blanket?
No ——— > Yes «—— No

l l

Submit project for approval in next Submit Expedited Project Review

MTEP cycle - Request to MISO
Utilize MTEP approved customer
l connection request blanket for project l
Receive MTEP Approval from MISO — — Receive MTEP Approval from MISO
v

e Submit project for Capital Committee Approval

e Work order(s) for project created

—— » e Project formally kicked off by project management —
e Design and material procurement

e Coordinate construction schedule and construct




	Draft Updated Load Interconnection Process Flowchart.vsdx
	Page-1


